

Indira Awas Yojana Progress (For New Houses and Upgradation)

District:GHAZIABAD

Month: July

Year:2008

Physical Progress: (In numbers)

		New Constructions	Upgradation	Total
1	Annual Target	1579	0	1579
2	Houses Completed Till the end of Month			
	Category			
A	SC	0	0	0
B	ST	0	0	0
C	Others	64	0	64
	Total (A+B+C)	64	0	64
	Out of Total (A+B+C)			
D	Free Bonded Labours	0	0	0
E	Exservicemen	0	0	0
F	Disabled	0	0	0
3	Houses under constructions	0	0	0
4	Houses not completed in last two years	0	0	0
4				
5	No. of Houses Allotted in the name of			
A	Men	0	0	0
B	Married Women	0	0	0
C	Un-Married Women	0	0	0
D	Widow	0	0	0
E	War Widow	0	0	0
F	Total Women(B+C+D+E)	0	0	0
G	Husband and Wife Jointly	0	0	0
6	No. of Smokeless Chulhas Installed	64	0	64
7	No. of Sanitary Latrine Constructed	64	0	64
8	No. of Houses Constructed against 22.5% of SGRY	0	0	0

Financial Progress:

(Rs. in Lakhs)

	New Constructions	Upgradation	Total
1 Opening Balance as on 1st April	47.459	0.000	47.459
2 Central Allocation	414.570	0.000	414.570
3 State Allocation	138.190	0.000	138.190
4 Central Releases	207.285	0.000	207.285
5 State Releases	0.000	0.000	0.000
6 Other Receipts Including Interest	0.000	0.000	0.000
7 Total Availability of Funds(1+4+5+6)	254.744	0.000	254.744
8 Cumulative Expenditure of Funds			
Category			
A SC	0.000	0.000	0.000
B ST	0.000	0.000	0.000
C Others	0.000	0.000	0.000
Total (A+B+C)	0.000	0.000	0.000
Out of Total (A+B+C)			
D Free Bonded Labours	0	0	0
E Exservicemen	0	0	0
F Disabled	0	0	0

नोट—स्थायी पात्रता सूची में पात्र लाभार्थी न होने के कारण प्रगति शून्य है।

परियोजना निदेशक
जिला ग्राम्य विकास अभिकरण
गाजियाबाद।